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INTEGRATED SOLID WASTE MANAGEMENT PLANNING PROJECT 

WESTERN WYOMING PLANNING GROUP 

 

SUMMARY OF THE MARCH 27, 2008 REGIONAL PLANNING MEETING 

 

 

The following information is a general summary of the issues discussed at the March 27, 2008 

meeting that was held at the Lincoln County Library in Kemmerer.  The meeting began at 9:15 

AM, and concluded at approximately 3:10 PM. 

 

 

Attendees   

 

Rick Hoffman, Sublette County Solid Waste Department 

Joel Bousman, Sublette County Commissioner 

Marti Seipp, Sublette Citizens for Recycling JPB 

Earl Wayne Neal, Teton County Engineering 

Steve Story, Teton County Engineering 

Tammie Archibald, Lincoln County Commission 

Kent Connelly, Lincoln County Commission 

Bob Rawlings, Lincoln County Solid Waste Manager 

Mary Crosby, Lincoln County Solid Waste Manager 

Jodi Dillree, Kemmerer Area Recycling Effort 

Celeste & Guy Jacobson, Star Valley Disposal 

John Woodward, Lincoln County Planning 

Wendi Bell, Caribou Clean Water Partnership 

Maureen Meagher, Western Wyoming R&CD 

Betsy Wagner, Uinta Recycling Inc. Board 

Jon Turner, Uinta County Solid Waste Department 

Dan Robinson, Uinta County Solid Waste Department 

Craig McOmie, Wyoming DEQ  

Ken Schreuder, Trihydro Corporation 

Diane Bennett, Trihydro Corporation 

 

Following introductions of attendees, a slide presentation was provided to guide the group 

discussion.  The following discussion headings correspond to those used in the slide 

presentation.  A copy of the slide presentation is available on the project website at 

www.westernwyomingiswm.com/Documents.aspx. 

 

Recap of the ISWM Planning Process 

 

The meeting began with a general overview of the ISWM planning process, including the 

planning process and schedule.  The specific tasks associated with the current phase of the 

project (Phase 2 “Economic Analysis”) were highlighted. 
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Draft Interim ISWM Plans 

 

An outline of the Draft Interim ISWM Plans, explanation of the Full Cost Accounting Analysis, 

and results of the Plan were highlighted.  

 

Local Planning Meeting Recommendations 

 

Summaries of the local planning meeting recommendations for each planning partner were 

presented and discussed.  Each planning partner categorized potential alternatives as either 

“definitely worth considering,”  “may be worth considering,” or “impractical/unreasonable.”  

The local planning recommendations are available on the project website at 

www.westernwyomingiswm.com/Documents.aspx. 

 

One of the Lincoln County recommendations categorized as “definitely worth considering” 

involved the development of a new lined landfill and recycling facility at Sage Junction.  An 

attendee noted that this idea was proposed by a private developer, but that the current level of 

interest in the project is limited, and should not be considered as viable alternative at this time. 

 

Focus of Today’s Meeting: Identify Regional Alternatives 

 

A summary of existing facilities in the regional planning area was provided.  Existing facilities 

include: 6 unlined landfills, 1 lined landfill (permitted, but no current plans to construct), 4 

transfer stations, and 4 stand-alone recycling centers.  (Many of the landfills and transfer stations 

also provide some level of recycling opportunities.)  The estimated capacity and site life of 

existing landfills within and outside the regional planning area were highlighted for the purpose 

of identifying potential regional facilities that could meet the disposal needs of the planning area 

for the next 20 years.  Based on this information, the attendees identified the following 

alternatives for further consideration. 

 

Option 1 – Three Regional Lined Landfills  

 

Regional Lined Municipal Solid Waste Landfills 

Lincoln County - Kemmerer (with unlined cells for construction/demolition wastes) 

 Sublette County - Marbleton (with unlined cells for construction/demolition wastes) 

Uinta County - Evanston (with unlined cells for construction/demolition wastes) 

 

Unlined Construction/Demolition Landfills 

Lincoln County - Thayne or Cokeville 

Uinta County - Bridger Valley 

 

Transfer Stations (with Recycling and/or Composting Facilities) 

Lincoln County - Cokeville 

Lincoln County - LaBarge 

Lincoln County - Thayne 

Sublette County - Marbleton (recycling facility only) 

Sublette County - Pinedale 

Teton County - Horsethief Canyon 
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Uinta County - Bridger Valley 

 Uinta County - Evanston (in town) 

 

Option 2 – Two Regional Lined Landfills  

 

Regional Lined Municipal Solid Waste Landfills 

Sublette County – Marbleton (with unlined cells for construction/demolition wastes) 

Uinta County - Evanston (with unlined cells for construction/demolition wastes) 

 

Unlined Construction/Demolition Landfills 

Uinta County - Bridger Valley 

Lincoln County - Kemmerer 

 

Transfer Stations (with recycling and/or composting facilities) 

Lincoln County - Cokeville 

Lincoln County - LaBarge 

Lincoln County - Kemmerer 

Lincoln County - Thayne 

Sublette County - Marbleton (stand-alone recycling facility only) 

Sublette County - Pinedale 

Teton County - Horsethief Canyon 

Uinta County - Bridger Valley 

 Uinta County - Evanston (in town) 

 

Option 3 – No Regional Lined Landfills  

 

Regional Landfills (outside of planning area) 

Sweetwater County - Rock Springs (currently unlined, but likely to be lined) 

Jefferson County, Idaho – Circle Butte Landfill (currently unlined) 

 

Unlined Construction/Demolition Landfills 

Lincoln County - Kemmerer 

Sublette County – Marbleton 

Uinta County - Bridger Valley 

Uinta County - Evanston 

 

 Transfer Stations (with recycling and/or composting facilities) 

Lincoln County – Cokeville 

Lincoln County – Kemmerer 

Lincoln County - LaBarge 

Lincoln County - Thayne  

Sublette County – Marbleton (with stand-alone recycling facility) 

Sublette County - Pinedale 

Teton County – Horsethief Canyon 

Uinta County - Bridger Valley 

 Uinta County – Evanston (in town) 
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Next Steps 

 

Operators of existing facilities were asked to review and provide comments to Trihydro on the 

Draft Interim Local ISWM Plans so that they can be finalized.  Outreach efforts for Phase 2 are 

ongoing.  Small group presentations and a second brochure are planned for later spring or early 

summer.  The Final Report of Economic Analysis of Alternatives is due to WDEQ/SHWD on 

October 1, 2008.  All attendees were encouraged to attend the annual meeting of the Wyoming 

Solid Waste and Recycling Association, which will be at the Parkway Plaza in Casper on August 

25-28, 2008.  


